
USA Environmental Eikton Farms Firehole #3 02-03-002 

0 

1 
iGrids Being Worked 

Grid Progress Chart USA Subcontract 02-03-001 2/29/08 

BackHoe Req. Comp. this week Grid on Hold Failed QC Insp. Phase II 

Note: Tracer Elements are classified as MC, and stored in metal drums inside a locked Connex Box. They are listed here for accounting purposes 

Grid 
NO. 
C3C 
D3C 
D3D 
D3B 
D4C 
D4D 
D4A 
E3A 
E3C 
E4A 
E4B 
F4D 
F5A 
F5B 
F5C 
F5D 
G1B 
G2C 
G4C 
G5A 
H1A 
H1B 
H2D 
H4C 
H4D 
I1A 
MB 
I2A 
I2B 
J1A 
J1B 
K1B 
L1A 
L1B 
L1C 
L1D 
L2B 
L2C 
L3C 
L3D 
L3B 

Start 
Date 

9/27/07 
12/13/07 

11/26/07 

10/25/07 
11/9/07 

10/11/07 

10/18/07 

11/6/07 

11/30/09 

11/26/07 

1129/07 
11/13/07 

10/1/07 

9/19/07 

8/22/07 
12/14/07 

9/12/07 

6/13/07 
8/22/07 

9/21/07 
12/19/07 

8/14/07 

8/27/07 

9/14/07 

9/12/07 

8/28/07 
8/20/07 

3/24/02 
2/15/08 
2/4/08 

1/28/07 
11/5/07 

2/8/08 

2/25/08 

10/18/07 

11/12/07 

2/29/08 

Comp. 
Date 

10/11/07 

12/1/07 

10/31/07 
11/13/07 

10/18/07 

10/25/07 

12/10/07 

11/29/07 

11/30/07 
11/26/07 

10/5/07 

10/18/07 

9/25/07 
9/28/07 

8/22/07 

12/19/07 

9/19/07 

11/5/07 
9/25/07 

9/27/07 

8/27/07 

9/11/07 

9/21/07 

9/14/07 

9/12/07 
8/28/07 

8/20/07 

2/8/08 

2/4/08 

11/10/07 

2/25/08 

2/29/08 

11/8/07 
11/16/07 

MEC 
Items 

243 

166 
495 
30 
92 
51 

648 
39 
61 
48 
75 
313 
266 
31 

122 
544 
213 
80 
439 

2,811 
1,156 
543 
419 

388 
670 
380 

23 
219 
214 

1,360 
28 

122 
86 

Scrap 
LBS. 

21 

24 
17 
13 
10 
42 

90 
23 

17 

51 
23 
23 
10 

41 
25 
11 

14 
21 
95 

105 
29 
21 
44 
48 
29 
15 

Total Number of Contacts 

Total MEC Items 

Total MD Lbs. 

Total Scrap Lbs. 

Total Man Hours 

Rework/Back Hoe M/H 

Grid's Completed 

Total Grid's Completed 

No. Of 
Contacts 

1304 

1,725 
1.368 
940 

1,195 
1,122 

3,028 
1,038 
320 
370 
810 

2,349 
890 
725 
15 

1558 
2,226 
1,151 
432 
1000 

4,542 
2,954 
1,809 
1,100 

1,637 
2024 
1,430 

1,315 
1,054 
4,111 
3.318 
1,145 
1,809 

1,578 

53392 
12375 
2725 
896 

8053.3 
1287.3 

34 
69 

MD 
LBS 
45 

59 
17 
108 
89 
192 

173 
20 
35 
30 
56 
132 
29 
47 

41 
95 
249 
17 

234 
177 
14 

20 
33 
358 

18 
73 
25 
255 
24 
36 
10 

QC 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 
Passed 

Passed 

Passed 

Passed 
Passed 

Passed 
Passed 

Passed 
Passed 

Passed 
Passed 

Passed 
Passed 

Passed 

Passed 

Passed 
Passed 

Passed 

Passed 

Passed 
Passed 

Passed 

Passed 

Date 

10/11/07 

12/3/07 
10/31/07 

11/13/07 

10/18/07 

10/24/07 

12/10/07 

11/29/07 
11/30/07 

11/26/07 
10/9/07 

10/18/07 
9/25/07 

10/1/07 
8/23/07 

12/19/07 

11/5/07 

11/7/07 
9/27/07 

8/28/07 
9/13/07 

9/24/07 

9/17/07 

9/12/07 

8/29/07 
8/21/07 

2/8/08 
2/4/08 

11/12/07 
2/26/08 

2/29/08 

11/9/07 

11/16/07 

QC 
Fail 

Fail 

Date 

9/12/07 

OA 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 
Passed 
Passed 

Passed 

Passed 
Passed 
Passed 

Passed 

Passed 

Passed 
Passed 

Passed 

Passed 

Passed 

Passed 

Passed 
Passed 

Passed 

Passed 
Passed 

Passed 

Passed 

Passed 

Passed 

Phase II Cubic Ft. Soil Moved 

Phase II MEC Items total 

Phase II Man Hours 

Phase II Grid's Completed 

Total Phase II CuFt. Soil Moved 

Date 

10/11/07 

12/3/07 

10/31/07 

11/13/07 

10/18/07 

10/24/07 

12/10/07 

11/29/07 

11/27/07 

10/9/07 
10/18/07 

9/25/07 
10/1/07 

8/23/07 

12/19/07 

9/19/07 

11/5/07 
11/7/07 

9/27/07 

8/28/07 
9/13/07 

9/24/07 

9/17/07 

9/12/07 

8/21/07 

2/11/08 

2/5/08 

11/12/07 
2/26/08 

2/29/08 

11/9/07 
11/16/07 

46470.1 
6415 
1168 

26 
65,114 

Total 
M/H 

330.8 

258.5 
212 
108 
160 
158 

270 
102 
46 

120 
116 
306 
186 
125 

116 
292 
295 
94.5 
192 

466 
312.5 
288 
138 
288 
659 

274.5 
330 

218.5 

165 
165 

324.75 
409 
135 
245 

141.25 

Phase II 

M/H 
61 

54 

40 
10 

98.75 
149.5 

117 

65 
18 
42 

56 
86 
10 

242 
19 
61 
52 
88 
14 

Phase II 

MEC 

505 

34 
82 

965 
2672 

30 
831 
151 
205 
557 
380 

Soil in 

Cubic Ft. 

3,060 

5,400 
498.4 

2,025 
210 

6,606 
2,245 

3,137 

7,756 
1,900 
2,514 

3288 
4173 
1,251 

3,614.00 
1500 
1689 
1,797 
2,375 
390 

Phase II 
OA 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 

Passed 
Passed 

Passed 

Passed 
Passed 

Passed 
Passed 

Passed 
Passed 

Date 

11/8/2007 

12/7/2007 

11/13/2007 

11/1/2007 

11/1/2007 

12/20/2007 

12/13/2007 

11/2/2007 

11/16/2007 

11/7/2007 

11/7/2007 

10/3/2007 

10/3/2007 
11/7/2007 

11/16/2007 

10/17/2007 
10/17/2007 

11/7/2007 
10/24/2007 
10/10/2007 

! <D 

O 
Q 
</) 
s 
Q 
</i 
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Grids Requiring Heavy Equipment Work Phase II Screen Re port 
Modified Phase I Data Date: 2/22/2008 Item Bottom Top 

NO. 

Grid 
NO. 

Date 
Started 

Date 
Completed M/H 

MD 
Bottom 

MD 
Top 

Scrap 
Bottom 

Scrap 
Top 

Soil Moved 

Cubic Ft. 

Screen 

Tracer 193 

Screen 

1,546 

H4D 9/27/2007 10/2/2007 86 115 1 1 4,173 Det's 695 
H4C 9/25/2007 9/27/2007 56 75 0 0 3,288 Self Destruct 18 49 
11A 11/6/2007 11/7/2007 16 0 0 1,251 Cap's 431 
MB 10/10/2007 10/16/2007 242 48 3,613 Fuze 1,578 
I2A 10/3/2007 10/17/2007 19 0 1,500 Flare 11 
I2B 10/3/2007 10/17/2007 61 1,689 Burster 
J1A 10/17/2007 10/19/2007 116 15 1,797 Primer's 87 64 

8 J1B 10/18/2007 10/22/2007 88 11 38 2,375 Burster Cup 
9 K1B 10/9/2007 10/9/2007 14 0 0 0 390 Grenade Fuzes 91 

10 H1A 10/10/2007 11/7/2007 18 0 0 0 0 1,900 Incindiary Bomblet 16 
11 H1B 11/6/2007 11/7/2007 24 0 0 0 2,314 
12 F5B 10/22/2007 11/2/2005 117 85 0 3,137 
13 D4D 11/31/07 11/31/07 30 0 0 0 0 2,025 
14 
15 

C3C 
D4A 

11/1/2007 11/8/2007 61 0 50 0 0 3,510 
11/1/2007 11/1/2007 10 0 0 0 210 Total MEC 1516 3274 

16 C3B 5/17/2007 8/2/2007 0 0 0 0 1,836 Total MD lbs. 32 543 
17 D3A 5/22/2007 8/14/2007 0 0 0 0 936 Total Scrap 38 
18 I4C 5/10/2007 6/19/2007 0 0 0 0 1,053 Total Man Hours 1,589 
19 I4D 6/20/2007 8/9/2007 0 0 0 0 1,544 Total Cuft. Soil 83,646 
20 
21 
22 
23 
24 
25 
26 
27 
28 

J4C 
K4A 
G5A 
L1D 
D3B 
L3C 
L3D 

6/13/2007 6/23/2007 0 0 0 0 2,600 
7/19/2007 8/1/2007 0 0 0 0 0 1,716 
11/8/2007 11/14/2007 65 0 62 0 0 7,756 
11/13/2007 40 2,528 
11/12/2007 11/13/2004 13 0 0 0 0 498.4 
11/16/2007 3,536 

Soil Pile 11/19/2007 254.5 45 32 11,585 
E4A 12/7/2007 91.5 2,275 



29 D3D 12/3/2007 12/7/2007 72 5,900 

30 E3C 12/13/2007 12/8/2007 89.75 6,611 

31 
32 
33 
34 

D4B 
L1B 
L1C 
L2B 

12/12/2007 100 



MEC STATUS REPORT 2/29/008 

GRID DATE 
G5A 11/5/07 

Category Filler BIP QTY Dispositio Date Demo Date 

Flares TH3 NO 
Tracer Element Phosphorus NO 77 

Detonators PETN NO 133 
H4C 7/28/07 

Tracer Element Phosphorus NO 2264 
Flares TH3 NO 18 

Detonators PETN NO 525 
Incindiary Bomblet Thermate NO 

40MM TNT NO 
J1B 8/29/07 

Tracer Element Phosphorus NO 377 
Primers Black Powder NO 

Detonators PETN NO 275 
40MM Fuze TNT NO 

Caps PETN NO 11 
40MM TNT NO 

K1B 8/20/07 
Detonators PETN NO 374 

Tracer Element Phosphorus NO 126 
40MM Fuze TNT NO 88 

Caps PETN NO 13 
Flares TH3 NO 

Primers Black Powder NO 
40MM TNT NO 11 

Self Distruct Element Black Powder NO 
G1B 8/22/07 

No MEC Found 
H4D 9/13/07 

Tracer Element Phosphorus NO 702 
40MM TNT NO 
Flares TH3 NO 20 

Detonators PETN NO 433 
H1A 9/25.07 

Self Distruct Element Black Powder NO 
Primers Black Powder NO 

Detonators PETN NO 75 
J1A 9/12/07 

Tracer Element Phosphorus NO 530 
40MM Fuze TNT NO 65 

Primers Black Powder NO 21 
Detonators PETN NO 207 

Caps PETN NO 
Self Distruct Element Black Powder NO 11 

11B 9/14/70 
Tracer Element Phosphorus NO 308 

Primers Black Powder NO 
Self Distruct Element 

Flares 
Black Powder 

TH3 
NO 
NO 
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GRID DATE Category 
Detonators 

Filler 
PETN 

BIP 
NO 

QTY 
97 

Dispositioi Date Demo Date 

G4C 9/19/07 
Tracer Element Phosphorus NO 301 

Flares TH3 NO 11 
Self Distruct Element Black Powder NO 

40MM TNT NO 
Detonators PETN NO 255 

Incindiary Bomblet Thermate NO 
I1A 9/21/07 

Flares TH3 NO 
Tracer Element Phosphorus NO 184 

Detonators PETN NO 353 
Self Distruct Element Black Powder NO 

F5C 9/25/07 
Tracer Element Phosphorus NO 71 

Flares TH3 NO 
Detonators PETN NO 189 

H1B 9/27/07 
Tracer Element Phosphorus NO 80 

Primers Black Powder NO 
Self Distruct Element Black Powder NO 

Caps PETN NO 21 
Detonators PETN NO 330 

F5D 9/28/07 
Tracer Element Phosphorus NO 

Flares TH3 NO 
Incindiary Bomblet Thermate NO 

Self Distruct Element Black Powder NO 
Detonators PETN NO 

C3C 10/11/07 
Tracer Element Phosphorus NO 11 

Primers Black Powder NO 
Self Distruct Element Black Powder NO 

Caps PETN NO 22 
Detonators PETN NO 203 

F5A 10/9/07 
Primers Black Powder NO 

Self Distruct Element Black Powder NO 13 
Flares TH3 NO 

Detonators PETN NO 48 
F5B 10/18/07 

Tracer Element Phosphorus NO 122 
40MM Fuze TNT NO 

Primers Black Powder NO 30 
Flares TH3 NO 

Detonators PETN NO 179 
D4D 10/18/07 

Tracer Element Phosphorus NO 
Detonators PETN NO 77 

Caps PETN NO 
Incindiary Bomblet 

Flares 
Thermate 

TH3 
NO 
NO 
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GRID DATE Category 
Self Distruct Element 

Filler 
Black Powder 

BIP 
NO 

QTY Dispositioi Date Demo Date 

L3C 11/8/07 
Tracer Element Phosphorus NO 35 

40MM Fuze TNT NO 40 
Flares TH3 NO 

Self Distruct Element Black Powder NO 
Detonators PETN NO 60 

Primers Black Powder NO 21 
D4A 10/24/07 

40MM Fuze TNT NO 
Tracer Element Phosphorus NO 

Primers Black Powder NO 
Detonators PETN NO 20 

Incindiary Bomblet Thermate NO 13 
Self Distruct Element Black Powder NO 

Caps PETN NO 
Grenade Fuze Lead Azide NO 

D3B 10/31/07 
Tracer Element Phosphorus NO 449 

Incindiary Bomblet Thermate NO 
Flares TH3 NO 

Grenade Fuze Lead Azide NO 
Primers Black Powder NO 

Self Distruct Element Black Powder NO 41 
Detonators PETN NO 80 

20MM Fuzed H761 NO 
L1D 11/5/07 

Primers Black Powder NO 
Self Distruct Element Black Powder NO 73 

Booster Cup TNT NO 
Flares TH3 NO 

Tracer Element Phosphorus NO 97 
Caps PETN NO 

Detonators PETN NO 21 
Grenade Fuze Lead Azide NO 11 

D4C 11/13/07 
Tracer Element Phosphorus NO 14 

40MM Fuze TNT NO 
Flares TH3 NO 

Primers Black Powder NO 
Incindiary Bomblet Thermate NO 11 

L3D 11/16/07 
Tracer Element Phosphorus NO 55 

Primers Black Powder NO 
Grenade Fuze Lead Azide NO 18 

Caps PETN NO 
Self Distruct Element Black Powder NO 

Detonators PETN NO 
F4D 11/26/07 

Tracer Element 
Flares 

Phosphorus 
TH3 

NO 
NO 

43 

D3D 12/1/07 

Page 3 of 4 3/5/2008 



GRID DATE Category Filler BIP QTY Dispositio Date Demo Date 
Tracer Element Phosphorus NO 126 

40MM Fuze TNT NO 
Incindiary Bomblet Thermate NO 

Self Distruct Element Black Powder NO 
Grenade Fuze Lead Azide NO 
Booster Cup TNT NO 

E4A 11/29/07 
Tracer Element Phosphorus NO 39 

E4B 11/30/07 
Tracer Element Phosphorus NO 57 

Caps PETN NO 
40MM Fuze TNT NO 

E3C 12/10/07 
Tracer Element Phosphorus NO 645 

40MM Fuze TNT NO 
G2C 12/19/07 

Tracer Element Phosphorus NO 99 
Incindiary Bomblet Thermate NO 

Flares TH3 NO 
40MM projectile TNT NO 14 

L1C 2/4/08 
Tracer Element Phosphorus NO 215 

Caps PETN NO 
Flares TH3 NO 

L1B 2/8/08 
Tracer Element Phosphorus NO 23 

L2B 
Tracer Element Phosphorus NO 1,333 

Booster Cup TNT NO 14 
Caps PETN NO 

Detonators PETN NO 
L2C 2/29/08 

Tracer Element 
L3B 

Phosphorus NO 28 

Total 113215 
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